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(INCLD. 
DEMO EXTG 
LIBRARY)

PROJECT: 02-A
(NEW 
SERVICES)

PROJECT 01: 
PILES | PAD
AUGUST 2008 ~ NOVEMBER 2008
ADDITION | RENOVATION
OCTOBER 2008 ~ JUNE 2009

(EXTG. FAN 
ROOM)

(LIMITED 
WORK IN 
THIS AREA, 
EXTG. FAN 
ROOM 
ABOVE)
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(INCLUDING 
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02-C

PROJECT: 
02-D

PROJECT: 
02-B

PROJECT:
02-E

PROJECT:
02-C

PHASE 02-A
PORTABLES 

(QUANTITY TBD)

PROJECT 02-A
PORTABLES 

(QUANTITY TBD)

PROJECT 01
PORTABLES 

(QUANTITY TBD)

PROJECT: 02-A
PORTABLES 

(QUANTITY TBD)

PROJECT 02-A
TEMPORARY BOILER

E.

B
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PROJECT 02-A
SEPTEMBER 2009 ~ DECEMBER 2009

PROJECT 02-B 
JANUARY 2010 ~ JUNE 2010

PROJECT 02:
IMPACT OF PROJECT 01 ON PROJECT 02 SCHEDULE 
NOT YET DETERMINED. 
DATES PROVIDED ARE APPROXIMATE.
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PROJECT 02-C
FEBRUARY 2010 ~ JUNE 2010

PROJECT 02-D 
JULY 2010 ~ DECEMBER 2010

PROJECT 02-E
JANUARY 2011 ~ JULY 2011
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